

EDUGENIE – GOOGLE GEMINI POWERED LEARNING ASSISTANT

PHASE 4: Project Planning Phase

1. Introduction

Project planning organizes the work required to complete EduGenie. It defines the sequence of activities, resources, responsibilities, time requirements, risks, and expected deliverables.

2. Project Objectives

The plan focuses on developing a functional AI learning assistant, integrating Gemini, creating a simple interface, testing the main workflow, documenting the project, and demonstrating the final result.

3. Work Breakdown

The project is divided into brainstorming, requirement analysis, design, planning, development, testing, documentation, and demonstration. Each stage has a specific purpose and contributes to the final project.

4. Task Scheduling

Tasks are arranged in a logical order. Requirements and design are completed before major development. Testing follows development, while documentation is maintained throughout the project and finalized before demonstration.

5. Resources

Required resources include a computer or suitable device, internet access, development tools, Gemini access, documentation software, and testing data such as sample educational questions.

EDUGENIE – GOOGLE GEMINI POWERED LEARNING ASSISTANT

PHASE 4: Project Planning Phase – CONTINUED

6. Team Coordination

If the project is completed by a team, responsibilities can be divided among interface development, AI integration, testing, documentation, and presentation. Regular communication helps identify problems early.

7. Risk Identification

Possible risks include internet connectivity problems, AI service issues, incorrect or unclear responses, integration errors, limited time, and interface problems.

8. Risk Management

The team can reduce risks by testing early, keeping backup copies of project work, checking AI responses, maintaining documentation, and leaving sufficient time for corrections before the final demonstration.

9. Expected Deliverables

Expected deliverables include the EduGenie prototype, project documentation, screenshots or diagrams, testing results, presentation material, and a final demonstration.

10. Conclusion

The planning phase creates a roadmap for completing EduGenie. A clear plan helps the team manage time, resources, technical work, testing, documentation, and presentation in an organized way.